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ID Task Task Name Duration Start Finish Predecessors
O Mode [ N S O I
1 5 1 Refinery Safe De-Inventory Plan
2 % 2 Milestones
3 Wz 3 Flare Available for Phase 2 0 days Aug 2 '21 Aug 2 '21
4 . 4 Flare Available 0 days Aug 12 '21 Aug 12 '21 » 8/12
5 7 5 Boiler 9 Available 0 days Aug 13 '21 Aug 13 '21 ¢ 8/13
6 P 6 De-Inventory Activiites Commence 0 days Aug 14 21 Aug 1421 ¢ 8/14
7 . 7 3 SRU 0 days Sep7'21 Sep 7'21
8 . 8 5 SWS 0 days Aug 18 '21 Aug 18 '21
9 . 9 6 Amine 0 days Aug 18 '21 Aug 18 '21
10 . 10 7 Amine 0 days Aug 18 '21 Aug 18 '21
1 . 11 TGTU 0 days Aug 18 '21 Aug 18 '21
12 . 12 Complex 1 Complete 0 days Sep 17 '21 Sep 17 '21
13 . 13 Complex 2 Complete 0 days Sep 17 21 Sep 17 21
14 b 14 Complex 3 Complete 0 days Sep 17 21 Sep 17 21
15 3 15 ISBL De-Inventory Complete 0 days Sep 2121 Sep 2121
16 % b 16 Refinery Safing Plan -ISBL 80 days? Aug 2 '21 Oct 20 '21
17 7 16.1 Flare 8 21 days? Aug 2 '21 Aug 23 '21 :
18 b 16.1.1 Operational Testing 18 days Aug 2 '21 Aug 20 '21 3
19 . 16.1.2 Startup 2 days Aug 21 '21 Aug 22 '21 18
20 % 16.1.3 Complex 1
21 My 5 16.2 5 CDU 15 days Aug 23 '21 Sep 6 '21
22 . 16.2.1 Oil Flush w Heat 3 days Aug 23 '21 Aug 25 '21 19,6
23 3 16.2.2 Pumpout & Drain 2 days Aug 26 '21 Aug 27 '21 22
24 . 16.2.3 Purge w Steam 5 days Aug 28 '21 Sep1'21 23,7,8,9
25 . 16.2.4 Final Disposition (N2 Blanket) 4 days Sep3'21 Sep 6 '21 24
26 I% ¥ 16.3 3 VAC 12 days Aug 23 '21 Sep 3 '21
27 . 16.3.1 Oil Flush w Heat 3 days Aug 23 '21 Aug 25 '21
28 . 16.3.2 Pumpout 2 days Aug 26 '21 Aug 27 '21
29 . 16.3.3 Purge w Steam 3 days Aug 28 '21 Aug 30 '21 28
30 b 16.3.4 Final Disposition (N2 Blanket) 4 days Aug 31'21 Sep3'21 29
31 % . 16.4 Coker 27 days Aug 29 21 Sep 24 ‘21
32 . 16.4.1 Flush 6 days Aug 29 '21 Sep 321
33 . 16.4.2 Pumpout 4 days Sep 421 Sep 7'21
34 . 16.4.3 Purge w Steam 10 days Sep 8 21 Sep 17 '21 33
35 . 16.4.4 Final Disposition (N2 Blanket) 7 days Sep 18 '21 Sep 24 '21 34
36 % b 16.5 5 Crude Light Naphtha Stabilizer 10 days Aug 14 '21 Aug 23 '21 ==
37 3 16.5.1 Flush 3 days Aug 14 '21 Aug 16 '21 I
38 b 16.5.2 Pumpout 2 days Aug 17 '21 Aug 18 '21
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39 3 16.5.3 Purge w Steam 3 days Aug 19 21 Aug 2121 38,7,8,10 W
40 3 16.5.4 Final Disposition (N2 Blanket) 2 days Aug 22 '21 Aug 23 21 39
41 3 16.6 Deiso-Naphtha Fractionator 10 days Aug 14 '21 Aug 23 '21 [EE
42 3 16.6.1 Flush 3 days Aug 14 '21 Aug 16 '21 [ |
43 3 16.6.2 Pumpout 2 days Aug 17 '21 Aug 18 '21 I I
44 3 16.6.3 Purge w Steam 3 days Aug 19 21 Aug 2121 43 I¢
45 3 16.6.4 Final Disposition (N2 Blanket) 2 days Aug 22 '21 Aug 23 '21 44
46 3 16.7 #6 Crude Light Naphtha Stabilizer and 10 days Aug 29 '21 Sep 7 '21
Naphtha fractionator
47 3 16.7.1 Flush 3 days Aug 29 '21 Aug 3121
48 3 16.7.2 Pumpout 2 days Sep1'21 Sep 2'21
49 3 16.7.3 Purge w Steam 3 days Sep 3'21 Sep 521 48
50 3 16.7.4 Final Disposition (N2 Blanket) 2 days Sep 621 Sep7'21 49
51 J 16.8 HP Fuel Gas Treater 30 days Aug 17 21 Sep 15 ‘21 |
52 3 16.8.1 Depressured to Flare 2 days Aug 23 '21 Aug 24 '21
53 3 16.8.2 Final Disposition (N2 Blanket) 3 days Aug 25 '21 Aug 27 '21
54 3 16.9 LP Fuel Gas Treater 30 days Aug 17 '21 Sep 15 '21 [
55 3 16.9.1 Depressured to Flare 2 days Aug 23 21 Aug 24 21
56 3 16.9.2 Final Disposition (N2 Blanket) 3 days Aug 25 '21 Aug 27 '21
57 3 16.10LPG 1, 2,3 30 days Aug 17 '21 Sep 15 ‘21 |
58 3 16.10.1 Depressured to Flare 2 days Aug 23 '21 Aug 24 21
59 3 16.10.2 Final Disposition (N2 Blanket) 3 days Aug 25 '21 Aug 27 '21
60 b 17 Complex 2
61 7 17.1 #4 Hydrobon 8 days Aug 29 '21 Sep 5 '21
62 3 17.1.1 Flush 0 days Aug 29 21 Aug 29 21
63 3 17.1.2 Pumpout 2 days Aug 29 21 Aug 30 21
64 3 17.1.3 Purge w Steam 3 days Aug 31'21 Sep2'21 63
65 3 17.1.4 Final Disposition (N2 Blanket) 3 days Sep 321 Sep 521 64
66 3 17.2 #4 Platformer Unit 12 days? Aug 14 '21 Aug 25 '21 B
67 3 17.2.1 Flush 2 days Aug 14 '21 Aug 15 21 [ |
68 3 17.2.2 Pumpout 2 days Aug 16 '21 Aug 17 '21 I N
69 3 17.2.3 Purge w Steam 5 days Aug 18 '21 Aug 22 '21 68 I‘L
70 3 17.2.4 Final Disposition (N2 Blanket) 3 days Aug 23 '21 Aug 25 '21 69
71 3 17.3 Reformer Catalyst Regeneration 13 days Aug 16 '21 Aug 28 '21
72 3 17.3.1 Blinding 3 days Aug 16 '21 Aug 18 '21 I
73 3 17.3.2 Recycle Gas Compressor 2 days Aug 19 '21 Aug 20 '21 72 &
74 3 17.3.3 Fire Heater and Temp Rampup 2 days Aug 19 '21 Aug 20 '21 72 [
75 3 17.3.4 Caustic Injection 1 day Aug 19 21 Aug 19 21 [ |
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76 3 17.3.5 Oxidation Line up 1 day Aug 19 '21 Aug 19 '21 [ |
77 3 17.3.6 Effluent Coolers 1 day Aug 19 '21 Aug 19 '21 I |
78 3 17.3.7 Cooling Water 1 day Aug 19 '21 Aug 19 '21 I |
79 3 17.3.8 Oxidation 3 days Aug 20 '21 Aug 22 '21 [
80 3 17.3.9 Batch Catalyst 3 days Aug 20 '21 Aug 22 '21 [
81 3 17.3.10 Lab Analysis 3 days Aug 20 '21 Aug 22 '21 [
82 3 17.3.11 Flush/Drain 2 days Aug 23 '21 Aug 24 '21

83 3 17.3.12 Purge with Steam 2 days Aug 25 '21 Aug 26 '21 82

84 3 17.3.13 N2 Blanket 2 days Aug 27 21 Aug 28 21 83

85 l% 3 17.4 #3 Hydrobon 12 days Aug 25 '21 Sep 5 '21

86 3 17.4.1 Flush 2 days Aug 25 '21 Aug 26 '21

87 3 17.4.2 Pumpout 2 days Aug 27 '21 Aug 28 '21

88 3 17.4.3 Purge w Steam 5 days Aug 29 '21 Sep2'21 87

89 3 17.4.4 Final Disposition (N2 Blanket) 3 days Sep3'21 Sep 5'21 88

90 I% 3 17.5 No. 6 Distillate Desulfurizer 12 days Aug 23 '21 Sep 3 '21

91 - 17.5.1 Flush 2 days Aug 23 '21 Aug 24 '21

92 - 17.5.2 Pumpout 2 days Aug 25 21 Aug 26 21 91

93 - 17.5.3 Purge w Steam 5 days Aug 27 '21 Aug 3121 92

94 - 17.5.4 Final Disposition (N2 Blanket) 3 days Sep 121 Sep3'21 93

95 % 3 17.6 No. 7 Distillate Desulfurizer 10 days Aug 23 '21 Sep1'21

9% 3 17.6.1 Flush 2 days Aug 23 21 Aug 24 21

97 3 17.6.2 Pumpout 2 days Aug 25 21 Aug 26 21

98 3 17.6.3 Purge w Steam 3 days Aug 27 '21 Aug 29 '21 97

99 3 17.6.4 Final Disposition (N2 Blanket) 3 days Aug 30 '21 Sep1'21 98

100 l% 3 17.7 No. 9 Distillate Desulfurizer 10 days Aug 23 '21 Sep1'21

101 3 17.7.1 Flush 2 days Aug 23 '21 Aug 24 '21

102 3 17.7.2 Pumpout 2 days Aug 25 '21 Aug 26 '21

103 3 17.7.3 Purge w Steam 3 days Aug 27 '21 Aug 29 '21 102

104 7 17.7.4 Final Disposition (N2 Blanket) 3 days Aug 30 '21 Sep1'21 103

105 l% 3 17.8 3 Flare, 5 Vaporizer 4 days Aug 14 '21 Aug 17 '21

106 3 17.8.1 Flush 1 day Aug 14 '21 Aug 14 '21 [ |

107 3 17.8.2 Pumpout 1 day Aug 15 '21 Aug 15 '21 I N

108 3 17.8.3 Purge w Steam 1 day Aug 16 '21 Aug 16 '21 107 |¢ |

109 3 17.8.4 Final Disposition (N2 Blanket) 1 day Aug 17 '21 Aug 17 '21 [

110 b 18 Complex 3

111 3 18.1 Boiler 8 0 days Aug 14 '21 Aug 14 '21 ¢ 8/14

112 3 18.2 Vaporizer 7 0 days Aug 14 '21 Aug 14 '21 ¢ 8/14

113 3 18.3 Deaerator 1 day Aug 15 21 Aug 15 21 [ |
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114 Ry 5 18.4 Gas Turbines 9, 10, 13 —

120 by % 18.5SWS 5 e

125 By 18.6 SRU I

130 By 18.7 TGTU —

135 By 18.8 Amine Units 4,5, 6, 7 —

140 b} 19 Refinery Safing - OSBL

141 [y 20 OSBL I—

142 % o 20.1 OSBL Planning

143 By 20.2 OSBL Execution Duration 142

144 Ry 20.34 & 5 ARU

149 By 20.4 Caustic Storage & Distribution

154 % b i 20.5 Amine Storage & Distribution

159 By 20.6 Disulfide Storage

164 Ry % 20.7 Anhydrous Ammonia Storage

169 l% A 20.8 Interconnecting Piping Sys 1

170 % b o) 20.9 Interconnecting Piping Sys 2

171 I% b i) 20.10 Interconnecting Piping Sys 3

172 I% 5 20.11 Interconnecting Piping Sys 4

173 l% s 20.12 Interconnecting Piping Sys 5

174 % b i 20.13 Distributed Control Systems

175 I% b 20.14 Safety Systems

176 % 5 20.15 Electrical Systems

177 % s 20.16 Analyzer Systems

178 % b i 20.17 Buildings and HVAC Systems
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